


An aerial photograph of an airport terminal building, showing its complex, multi-winged structure and surrounding infrastructure like roads and parking areas. The image is semi-transparent, allowing the text to be clearly visible in the center.

New North Concourse Q1 2018 Update

New North Concourse Package 1-Lot K / Airfield Area A Paving



- Relocation of American Airlines Commuter Ramp Operations Facilities
- Airfield Ramp Pavement Extension
- Utility Work



New North Concourse Package 1-Lot K / Airfield Area A Paving

STATUS: ✓ *Major Construction Completed*



% Complete 95%



New North Concourse Package 2A - Demolition of Hangars & MWAA COB



- Hangars 11/12 and MWAA COB Demolition
- Project North Subsection
- American Airlines Commuter Aircraft Parking Relocations
- Air Operations Area (AOA) Fence Modifications



New North Concourse Package 2A - Demolition of Hangars & MWAA COB

STATUS: ✓ *Major Construction*
Completed



% Complete 88%



New North Concourse Package 2B - Apron




NTP

- Relocation of American Airlines Commuter Ramp Operations
- Surcharge for Subgrade Settlement
- New Hydrant Fueling
- Utility Work
- Hardstand Pavements



New North Concourse Package 2B - Apron

STATUS: *In Construction*




- Phase 1 Pavement/ Utilities Demolition Completed; Surcharge Grading and New Utilities Underway

% Complete 2%



New North Concourse Package 2B - Apron



PROJECTED CONSTRUCTION ACTIVITIES:

- Surcharge placement and monitoring equipment installation
- Underground Utilities
- Grading

New North Concourse – Package 3




- New Connector and Aircraft Gate Concourse
- 14 Passenger Boarding Bridges
- Encapsulated North Substation
- New Baggage Handling System



New North Concourse - Package 3

STATUS: *Pre-Construction*



% Complete 0%

